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Livelihood restoration beyond compensation:
lessons from Ulaanbaatar
What ADB’s livelihood support experience in Ulaanbaatar shows about compensation, household

constraints and the evidence needed to establish recovery.
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Compensation and the livelihood gap

The Asian Development Bank's livelihood brief records that the Ulaanbaatar multi-tranche financing

facility prepared resettlement plans and paid compensation for lost land and nonland assets, yet

restoration of livelihoods lagged behind those payments. The brief attributes this gap to the difference

between compensating assets and restoring the income-generating activities that depended on them.

Salient One analysis

The distinction matters because compensation for land and structures addresses balance-sheet

losses, while livelihood restoration requires rebuilding productive capacity. The brief's framing implies

that cash transfers alone cannot substitute for the capabilities, assets and activities needed to resume

earning. Without complementary support, displaced households may receive payment yet still face

diminished income streams, making the livelihood gap a structural rather than merely temporal

problem.

Who the programme reached

The brief includes households at greater risk of adverse resettlement impacts due to vulnerability and

households without land title among the programme’s target groups. Vulnerable households were

defined to include low-income or poor households, those headed by older persons or single parents,

households with disabled members or those requiring permanent medical attention, and households

with four or more children under eighteen.

Salient One analysis

By including informal settler households lacking land rights alongside titled holders, the programme

acknowledged that displacement harms tenure-insecure residents who may not qualify for standard

compensation. Targeting vulnerability categories reflects a distributional logic: households with fewer

buffers face deeper harm from relocation. The programme's eligibility design therefore attempted to

channel support toward those whose pre-displacement conditions made recovery hardest, rather than

treating all affected households as equally positioned to rebuild.

Support matched to household constraints

Livelihood support was decided after assessing each household's experience in earning income,

existing human and material resources, and available support networks. The programme provided

vocational skills and capacity development training, home-based business development support

through business facilitation and equipment, reflecting a definition of livelihood as comprising

capabilities, assets and activities required to make a living.
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Tailoring support to household-level constraints addresses a core resettlement challenge: uniform

packages may miss the specific capabilities and networks that determine whether a household can

resume earning. By screening existing resources before selecting an intervention, the programme

attempted to match training or equipment to what households could realistically use. This mechanism

could improve productivity if the chosen activity aligns with household capacity, but its effectiveness

depends on whether the assessment accurately captures pre-displacement earning potential and

whether post-displacement conditions allow the selected activity to function.

Why location and timing matter

The brief reports that where relocation moved households far from their original location, the

programme did not bring immediate results because of the lack of available markets. It also states that

the timing of activities is crucial, and that planning and implementation were delayed, leaving affected

people struggling to balance relocation and livelihood restoration as their priority was to resettle.

Salient One analysis

Market access functions as a precondition for livelihood restoration: even well-chosen equipment or

training cannot generate income if customers and supply chains are distant. The sequencing problem

compounds this, because relocation demands immediate attention while livelihood activities require

sustained engagement. When households prioritise settling in, productive activities are deferred, and

the gap between compensation and restored income widens. The brief's recommendation for

additional transitional support during distant relocation acknowledges that distance disrupts the

market and social networks on which prior livelihoods depended.

The brief identifies extreme winter weather in Ulaanbaatar and the rest of Mongolia as a factor that

made relocation difficult during winter, which subsequently affected the mindset of affected

households to adopt the programme initiative. It recommends that resettlement planning be

adequately timed.
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The reported winter difficulties suggest that relocation timing can affect how readily households

engage with livelihood support. If settling into a new location takes immediate priority, training or

business support may be less usable at that point. This is a plausible explanation of the brief’s

observations, not a measured psychological effect or proof that changing the season alone would

improve outcomes.

What reported benefits establish

The brief presents preliminary results, outlining enhanced socioeconomic conditions of beneficiary

households. It states that combining livelihood support with compensation had positive long-term

effects by increasing the efficiency and productivity of economic activities, and that the programme

provided access to better training and equipment, which provided more job options.

Salient One analysis

The brief reports benefits while describing its findings as preliminary to a full impact evaluation. Those

statements need to be read together: the reported improvements are useful observations, but these

selected passages do not establish how much change can be attributed to the programme or whether

gains persisted. Later evaluation results are not supplied here. This limits the conclusions available

from this brief; it does not establish that a later evaluation never took place or that a particular

evaluation method was absent.



Participation and institutional responsibility

The programme was supported through two technical assistance projects, with the Municipality of

Ulaanbaatar as the executing agency. The brief recommends clearly defining the mechanism of

communication and grievance redressal between the project proponent, affected households,

programme beneficiaries, implementers and relevant government agencies, and including a separate

third party to monitor and assess effectiveness semiannually.

Salient One analysis

Assigning execution to the municipality places institutional responsibility with the local government,

while the recommendation for third-party monitoring reflects a separation-of-duties logic: the entity

implementing the programme should not be the sole judge of its effectiveness. A grievance and

communication mechanism functions as a participation channel, allowing affected households to

signal problems that implementers may not observe. The corrective action plan recommendation

implies that monitoring should trigger adjustments, creating a feedback loop rather than a one-time

assessment. Whether these mechanisms were operationalised as described remains unclear from the

selected extracts.

Evidence of recovery over time

Interviews were held at the workplace or home of respondents to compare pre-resettlement and post-

resettlement livelihoods. Data necessary for pre-displacement livelihood recovery were obtained from

the Household Property Appraisal Report, developed for each household to compensate for loss of

land and assets, and from a rapid livelihood screening conducted at the onset of negotiations.
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Comparing livelihoods before and after relocation can describe households’ reported experience, but

changes over a period do not on their own identify the programme’s contribution. Other changes could

affect earning conditions. The cited description does not set out a full attribution method, so it does

not justify asserting that a comparison group was absent or that the findings rested only on a before-

after design. Establishing durable recovery would require follow-up evidence about livelihoods and

how changes were assessed. That later evidence is not established by these selected extracts.

Lessons and limits beyond Ulaanbaatar

The brief provides recommendations and lessons learned from planning and implementation,

preliminary to the full impact evaluation. Implementation was scheduled to continue until the end of the

programme period, and the lessons include timing resettlement planning adequately and providing

transitional support for distant relocation.
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The brief offers implementation lessons about household capacity, relocation timing, market access

and independent monitoring. They support questions for other projects rather than a universal

sequence of activities. Applying them elsewhere would involve checking local markets, climate, tenure

and institutional capacity. The selected extracts do not establish that these arrangements produced

durable recovery, or how they would perform in a different setting.
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